COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/18/2005

ESTIMATE SUMMARY 09:32:51
CONTID: C13594R ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 13594R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: -233. DAYS TIME ALLOW: 1/31/20( FIXED COMPLETION DAT
IN FRUITA PERCENT TIME: 100.00 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 006A-035
IN FRUITA
NAME OF ROAD: 006A
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/18/2005 DATE TIME STARTED 06/11/2004
1225 SO. 7TH. STREET DATE LET 05/20/2004 DATE WORK BEGAN 07/02/2004
DATE AWARDED 05/24/2004 DATE TIME STOPPED 01/31/2005
DATE CONTRACT EXECUTED 06/09/2004 DATE ACCEPTED 01/31/2005
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/11/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,135,748.30 PARTICIPATING $ 3,054,364.48 S 8,452.80
AWARD PROJECT AMT: S  3,131,076.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.40% TOTAL EARNINGS 3,054,364.48 8,452.80
FUNDS AVAILABLE: $ 81,383.82 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,054,364.48 8,452.80
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,675.04 -2,141.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,041,689.44 6,310.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,041,689.44 6,310.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,310.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13594R-BID ESTIMATE RUN 04/18/2005
PROJECT: STA 006A-035 ESTIMATE NO: 0009 09:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
29,000.00000 1.000 29,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 25.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0015 202-00033 *REMOVAL OF PIPE 22.000 22.000
EACH 0.000 0.00
1,300.00000 22.000 28,600.00
0020 202-00037 *REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0025 202-00090 REMOVAL OF DELINEATOR 48.000 48.000
EACH 0.000 0.00
11.00000 48.000 528.00
0030 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 1,615.000 1,615.000
LF 0.000 0.00
4.00000 1,615.000 6,460.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 6,680.840 6,680.840
SY 0.000 0.00
2.00000 6,680.840 13,361.68
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 45,393.000 45,393.000
sy 0.000 0.00
2.10000 45,393.000 95,325.30
0045 202-00810 REMOVAL OF GROUND SIGN 106.000 106.000
EACH 0.000 0.00
40.00000 106.000 4,240.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000
LF 0.000 0.00
7.00000 800.000 5,600.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00

425.00000 8.000 3,400.00
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PCN: 13594R-BID ESTIMATE RUN 04/18/2005
PROJECT: STA 006A-035 ESTIMATE NO: 0009 09:32:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-07000 OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0065 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,677.860 28,677.860
cy 0.000 0.00
5.25000 28,677.860 150,558.77
0070 203-00100 *MUCK EXCAVATION 100.000 100.000
cy 0.000 0.00
21.00000 100.000 2,100.00
0075 203-01500  BLADING 47.500 47.500
HOUR 0.000 0.00
83.00000 47.500 3,942.50
0080 203-01510  BACKHOE 39.300 39.300
HOUR 0.000 0.00
62.00000 39.300 2,436.60
0085 203-01582 TRUCK (DUMP) 32.500 32.500
HOUR 0.000 0.00
84.00000 32.500 2,730.00
0090 203-01597 *POTHOLING 99.500 99.500
HOUR 0.000 0.00
134.00000 99.500 13,333.00
0095 203-02330 LABORER 57.250 57.250
HOUR 0.000 0.00
40.00000 57.250 2,290.00
0100 207-00305 *WETLAND TOPSOIL 28.150 28.150
cy 0.000 0.00
22.00000 28.150 619.30
0105 208-00005 EROSION LOG 1,876.000 1,876.000
LF 0.000 0.00
5.00000 1,876.000 9,380.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
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PROJECT: STA 006A-035 ESTIMATE NO: 0009 09:32:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00050 STORM DRAIN INLET PROTECTION 32.000 32.000
EACH 0.000 0.00
250.00000 32.000 8,000.00
0120 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
17.20000 0.000 0.00
0125 208-00205 EROSION CONTROL SUPERVISOR 42.000 42.000
HOUR 0.000 0.00
46.00000 42.000 1,932.00
0130 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 6,822.550 6,822.550
GAL 0.000 0.00
0.64000 6,822.550 4,366.43
0135 210-04010 ADJUST MANHOLE 22.000 22.000
EACH 0.000 0.00
460.00000 22.000 10,120.00
0140 210-04050 ADJUST VALVE BOX 10.000 10.000
EACH 0.000 0.00
134.00000 10.000 1,340.00
0145 212-00006 *SEEDING (NATIVE) 8.000 8.000
ACRE 0.000 0.00
460.00000 8.000 3,680.00
0150 213-00004 *MULCHING (WEED FREE STRAW) 7.000 7.000
ACRE 0.000 0.00
403.00000 7.000 2,821.00
0155 213-00061 *MULCH TACKIFIER 1,050.000 1,050.000
1B 0.000 0.00
1.50000 1,050.000 1,575.00
0160 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 15.110 15.110
cY 0.000 0.00
12.20000 15.110 184.34
0165 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 1,292.830 1,292.830
TON 0.000 0.00
11.20000 1,292.830 14,479.70
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PCN: 13594R-BID ESTIMATE RUN 04/18/2005
PROJECT: STA 006A-035 ESTIMATE NO: 0009 09:32:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
16.60000 0.000 0.00
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 79.690 79.690
TON 0.000 0.00
100.00000 79.690 7,969.00
0180 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 22,925.720 22,925.720
TON 0.000 0.00
24.30000 22,925.720 557,095.00
0185 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 598.220 598.220
TON 0.000 0.00
260.00000 598.220 155,537.20
0190 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 558.370 558.320
TON 0.000 0.00
270.00000 558.320 150,746.40
0195 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,497.510 1,497.510
SY 0.000 0.00
35.90000 1,497.510 53,760.61
0200 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,819.500 1,819.500
sy 0.000 0.00
4.00000 1,819.500 7,278.00
0205 507-00000 *CONCRETE SLOPE AND DITCH PAVING 12.500 12.500
cY 0.000 0.00
521.00000 12.500 6,512.50
0210 603-01150 *15 INCH REINFORCED CONCRETE PIPE 386.670 386.670
LF 0.000 0.00
55.00000 386.670 21,266.85
0215 603-01180 *18 INCH REINFORCED CONCRETE PIPE 586.180 586.180
LF 0.000 0.00
57.00000 586.180 33,412.26
0220 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,248.850 2,248.850
LF 0.000 0.00
90.00000 2,248.850 202,396.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 8.000 8.000
LF 0.000 0.00
100.00000 8.000 800.00
0230 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 34.000 34.000
EACH 0.000 0.00
420.00000 34.000 14,280.00
0235 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0240 604-00305 *INLET TYPE C (5 FOOT) 0.000 0.000
EACH 0.000 0.00
1,960.00000 0.000 0.00
0245 604-19105 *INLET TYPE R L 5 (5 FOOT) 13.000 13.000
EACH 0.000 0.00
3,460.00000 13.000 44,980.00
0250 604-19110 *INLET TYPE R L 5 (10 FOOT) 17.000 17.000
EACH 0.000 0.00
4,560.00000 17.000 77,520.00
0255 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 7.000 7.000
EACH 0.000 0.00
3,930.00000 7.000 27,510.00
0260 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,670.00000 1.000 4,670.00
0265 604-30010 *MANHOLE SLAB BASE (10 FOOT) 19.000 8.000
EACH 1.000 2,850.00
2,850.00000 9.000 25,650.00
0270 604-39005 *MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 1.000 1,920.00
1,920.00000 3.000 5,760.00
0275 604-39010 *MANHOLE SPECIAL (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,830.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 604-39015 *MANHOLE SPECIAL (15 FOOT) 0.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0285 604-39020 *MANHOLE SPECIAL (20 FOOT) 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 862.500 862.500
LF 0.000 0.00
26.00000 862.500 22,425.00
0295 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 379.000 369.000
LF 0.000 0.00
54.00000 369.000 19,926.00
0300 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,140.00000 4.000 4,560.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0310 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,400.00000 6.000 8,400.00
0315 608-00005 *CONCRETE SIDEWALK (SPECIAL) 438.870 438.870
sY 0.000 0.00
32.00000 438.870 14,043.84
0320 608-00010 *CONCRETE CURB RAMP 256.000 256.000
sy 0.000 0.00
75.40000 256.000 19,302.40
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 480.000 480.000
LF 0.000 0.00
14.70000 480.000 7,056.00
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 11,387.900 11,387.900
LF 0.000 0.00
12.50000 11,387.900 142,348.75
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PROJECT: STA 006A-035 ESTIMATE NO: 0009 09:32:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 4,264.000 3,083.900
LF 0.000 0.00
31.40000 3,083.900 96,834.46
0340 612-00001 DELINEATOR (TYPE I) 53.000 53.000
EACH 0.000 0.00
20.00000 53.000 1,060.00
0345 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0350 612-00003 DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
26.00000 3.000 78.00
0355 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,642.000 1,642.000
LF 0.000 0.00
12.40000 1,642.000 20,360.80
0360 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000
LF 0.000 0.00
13.60000 142.000 1,931.20
0365 614-00011 SIGN PANEL (CLASS 1I) 473.600 473.600
SF 0.000 0.00
9.30000 473.600 4,404.48
0370 614-00012 SIGN PANEL (CLASS II) 27.000 27.000
SF 0.000 0.00
14.00000 27.000 378.00
0375 614-00013 SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0380 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 567.750 567.750
LF 0.000 0.00
11.00000 567.750 6,245.25
0385 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 282.000 282.000
LF 0.000 0.00

25.00000 282.000 7,050.00
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CAT NO0200 ROADWAY

0390 614-80313 BARRICADE (TYPE 3 F-C) 3.000 3.000
EACH 0.000 0.00
1,700.00000 3.000 5,100.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
99,000.00000 1.000 99,000.00
0400 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
108,000.00000 1.000 108,000.00
0405 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,300.00000 1.000 5,300.00
0410 627-00005 EPOXY PAVEMENT MARKING 291.000 291.000
GAL 0.000 0.00
44.00000 291.000 12,804.00
0415 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.45000 0.000 0.00
0420 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE)
SF 0.000 0.00
12.00000 0.000 0.00
0425 629-01002 *SURVEY MONUMENT (TYPE 2) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0430 630-00000 *FLAGGING 7,151.500 7,151.500
HOUR 0.000 0.00
19.70000 7,151.500 140,884.55
0435 630-00001 PILOT CAR OPERATION 23.000 23.000
HOUR 0.000 0.00
32.00000 23.000 736.00
0440 630-00007 TRAFFIC CONTROL INSPECTION 81.000 81.000
DAY 0.000 0.00

38.00000 81.000 3,078.00
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0445 630-00012 TRAFFIC CONTROL MANAGEMENT 129.000 129.000
DAY 0.000 0.00
330.00000 129.000 42,570.00
0450 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
200.00000 7.000 1,400.00
0455 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 27.000
EACH 0.000 0.00
44.00000 27.000 1,188.00
0460 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 84.000
EACH 0.000 0.00
44.00000 84.000 3,696.00
0465 630-80350 VERTICAL PANEL 12.000 12.000
EACH 0.000 0.00
8.00000 12.000 96.00
0470 630-80359 PORTABLE MESSAGE SIGN PANEL 50.000 50.000
DAY 0.000 0.00
82.00000 50.000 4,100.00
0475 630-80360 DRUM CHANNELIZING DEVICE 175.000 175.000
EACH 0.000 0.00
44.00000 175.000 7,700.00
0480 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 13.000
EACH 0.000 0.00
44.00000 13.000 572.00
0485 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 3.000
EACH 0.000 0.00
44.00000 3.000 132.00
0490 630-80380 TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
11.00000 300.000 3,300.00
0495 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,650.00000 0.000 0.00
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CAT NO0200 ROADWAY

0500 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000
FA 2,884.800 2,884.80
1.00000 2,884.800 2,884.80
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT -642.290 -642.290
FA 0.000 0.00
1.00000 -642.290 -642.29
0520 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70034 F/A PROOF ROLLING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70035 *F/A IRRIGATION SYSTEM AND DRAINAGE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70270 *F/A WATER LINES RELOCATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 900-00014 ADDED ITEM (LUMP SUM)/ GROUTING OF PIPE CONNECTION 1.000 1.000
LS 0.000 0.00
55.00000 1.000 55.00
0565 304-01000 ABC (CL 1) ADDED BY CMO #3, CO #4 28,441.260 28,441.260
TON 0.000 0.00
6.65000 28,441.260 189,134.38
0570 304-06000 ABC (CL 6) ADDED BY CMO #3, CO #4 13,262.270 13,262.270
TON 0.000 0.00

9.05000 13,262.270 120,023.54
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0575 900-00014 *ADDED ITEM (LUMP SUM)/ PIPE WORK ON MAPLE, STATION 1.000 1.000
1+10
LS 0.000 0.00
1,225.00000 1.000 1,225.00
0580 403-02000 HBP (SPEC) STA 561+00 TO 564+50 LEFT, ASPHALT PG 64-22 40.030 40.030
INCLUDED
TON 0.000 0.00
37.00000 40.030 1,481.11
0585 630-80376 GDRAIL TY 7 (TEMP) ADDED BY MCR #4, CO #7 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0590 900-00014 *ADDED ITEM (LUMP SUM)/ IRRIGATION VALVES AND LINES ON 2.000 2.000
ELM STREET
LS 0.000 0.00
650.00000 2.000 1,300.00
0595 206-00065 STR BKFL (FLOW-FILL) ADDED BY CO #10, MCR LINE #7 7.000 7.000
cy 0.000 0.00
55.00000 7.000 385.00
0600 900-00006 *ADDED ITEM (DOLLAR)/ ADDED BY MCR LINE 9, CO #12 FOR 9,709.180 9,709.180
PIPE DESIGN CHANGE AT MAPLE
DOL 0.000 0.00
1.00000 9,709.180 9,709.18
0605 603-50010 *10 INCH PLASTIC PIPE ADDED BY MCR #9, CO #12 310.000 296.000
LF 14.000 798.00
57.00000 310.000 17,670.00
0610 206-00065 STR BKFL (FLOW-FILL) ADDED BY MCR LINE #10, CO #13 0.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0615 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,009.000 1,009.000
ADDED BY MCR LINE #11, CO #14
SF 0.000 0.00
12.50000 1,009.000 12,612.50
0620 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,815.000 1,815.000
LINE) ADDED BY MCR LINE 11, CO #14
SF 0.000 0.00
8.50000 1,815.000 15,427.50
0622 900-00006  ADDED ITEM (DOLLAR)/ ADDED BY MCR #11, CO #14 1,407.570 1,407.570
DOL 0.000 0.00
1.00000 1,407.570 1,407.57
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0625 603-50006 6 IN PLASTIC PIPE ADDED BY MCR #12, CO #15 98.000 98.000
LF 0.000 0.00
10.00000 98.000 980.00
0630 604-56000 SLOT VANE DRAIN ADDED BY MCR #12, CO #15 1.000 1.000
EACH 0.000 0.00
525.00000 1.000 525.00
0635 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) ADDED BY MCR 283.000 283.000
#14, CO #17
LF 0.000 0.00
12.50000 283.000 3,537.50
0640 900-00006 ADDED ITEM (DOLLAR)/ ADDED BY CO #18, OVERWEIGHT -60.000 -60.000
TRUCKS PENALTY
DOL 0.000 0.00
1.00000 -60.000 -60.00
CAT 0200 CURRENT AMT $ 3,110,648.30 $ 8,452.80$ 3,029,264.46
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 25,100.00 $ 0.00$ 25,100.00

PROJECT TOTAL CURRENT AMT $  3,135,748.30 $ 8,452.80 6  3,054,364.46



